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I. EXECUTIVE SUMMARY 

1. Today, 25 July 2017, the Trust Fund for Victims submits its draft implementation plan with 

respect to Trial Chamber II’s order for reparations of 24 March 2017 in the Katanga case. In its 

order for reparations, the Trial Chamber ordered awards for reparations to 297 identified victims, 

comprised of an individual symbolic compensation award of $250 to each victim and four 

collective awards to all identified victims in the form of housing assistance, education assistance, 

income generating activities, and psychological rehabilitation.  

2. In accordance with the Trial Chamber’s instruction, the present plan proposes 

categorizations of the harms suffered by the victims with corresponding reparations awards 

packages per category, in order to maintain the proportional link between the reparations and the 

differing types and degrees of harm suffered by the individual victims. Within these categories, 

the plan offers flexibility to the victims in order to account for their current situation and needs. 

The plan also provides concrete details of the types of activities proposed to be offered to the 

victims under each collective award. Finally, the plan provides information to the Trial Chamber 

regarding the potential participation of Mr Katanga in the reparations awards, as well as 

proposing concrete actions in support of the reparations programme that are requested of various 

government authorities of the Democratic Republic of the Congo. 

3. The Trust Fund’s draft implementation plan was informed and greatly assisted by the 

Trial Chamber’s findings in its order for reparations, as well as by extensive consultations with 

the legal representatives of the victims in this case regarding the victims current situation, needs, 

and desires with respect to how best to remedy the harms that they suffered from Mr Katanga’s 

crimes. The overarching goals of the present draft implementation plan are to provide victims 

with a strengthened ability to cope with the livelihood, financial, and psychological trauma 

caused by Mr Katanga’s crimes and their aftermath, as well as to ensure that the victims of 

Mr Katanga’s crimes receive meaningful and tangible benefits from the reparations, which are a 

result of judicial measures undertaken by the Trial Chamber to remedy the harms that the victims 

suffered from Mr Katanga’s crimes. 
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II. BACKGROUND 

A. The Trial Chamber’s order for reparations 
 

4. On 24 March 2017, Trial Chamber II (hereinafter: “Trial Chamber”) issued an order for 

reparations pursuant to article 75 of the Statute (hereinafter: “Order for Reparations”)
1
 in the 

amount of $1,000,000 USD against Mr Katanga.
2
 Therein, the Trial Chamber ordered awards for 

reparations to 297 victims,
3

 comprised of an individual symbolic compensation award of 

$250 per victim
4

 and four collective awards « ciblées au bénéfice de chaque victime de 

M. Katanga que la Chambre a identifiée »,
5
 in the form of housing assistance, education 

assistance, income generating activities, and psychological rehabilitation.
6
  

5. The Trial Chamber attached as an annex to the Order for Reparations its determinations of 

the harms that it found to be established for each of the 297 identified victims 

(hereinafter: “Annex 2”). 

6. Pursuant to rules 98 (2) and (3) of the Rules of Procedure and Evidence and regulations 54, 

59, 66-68, and 69-72 of the Regulations of the Trust Fund (hereinafter: “TFV Regulations”), 

the Trial Chamber tasked the Trust Fund for Victims (hereinafter: “Trust Fund” or “TFV”) with 

implementing the individual and collective awards contained in the Order for Reparations.
7
 

7. The Trial Chamber also instructed the Trust Fund « de prendre contact avec 

le Gouvernement de la RDC en vue d’établir la manière dont il pourrait contribuer au processus 

des réparations »,
8
 as well as to discuss with Mr Katanga’s defence team his possible contribution 

to the modalities of reparations ordered.
9
  

8. Finally, in light of Mr Katanga’s indigence, the Trial Chamber requested that 

the Trust Fund’s Board of Directors (hereinafter: “TFV Board of Directors”) consider 

                                                        
1 « Ordonnance de réparation en vertu de l’article 75 du Statut », ICC-01/04-01/07-3728. 
2
 Order for Reparations, para. 264. 

3
 Order for Reparations, para. 168. 

4
 Order for Reparations, pp. 112-113. 

5
 See Order for Reparations, paras 295, 303-307. 

6
 Order for Reparations, para. 306. 

7
 Order for Reparations, para. 307. 

8
 Order for Reparations, para. 325. 

9
 Order for Reparations, para. 318, p. 130. 
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complementing the payment of both the individual and collective awards ordered against 

Mr Katanga pursuant to regulation 56 of the TFV Regulations.
10

 

9. The Trial Chamber instructed the Trust Fund to submit its draft implementation plan 

relevant to the Order for Reparations by 27 June 2017,
11

 which was extended to 25 July 2017.
12

 

B. Relevant procedural history pre-Order for Reparations 
 

10. On 8 December 2016, Mr Fidel Nsita, the common legal representative of victims, filed a 

submission regarding the modalities of reparations and the grouping of the reparations applicants 

he represented, based on the various types and degrees of harm alleged to have been suffered, 

which he proposed that the Trial Chamber adopt in its then upcoming order for reparations 

(hereinafter: “LRV Reparations Proposal”).
13

 

11. On 15 March 2017, the Trial Chamber issued an order, inter alia, designating the Office of 

Public Counsel for Victims as the legal representative of 37 reparations applicants in the case,
14

 

with the remaining applicants continuing to be represented by Mr Nsita (hereinafter: “OPCV 

Legal Representative”, “Legal Representative”, and collectively “Legal Representatives”). 

C. Relevant procedural history post-Order for Reparations 
 

12. On 24 March 2017, the Trial Chamber set a deadline of one month for, inter alia, the Legal 

Representatives to obtain the consent of their respective clients for the transmission of their 

confidential information to the Trust Fund (hereinafter: “Consent Order”).
15

 

13. On 13 April 2017, the Trust Fund submitted a request for an order to the Victims 

Participation and Reparations Section (hereinafter: “VPRS”) to provide it with certain victim 

                                                        
10

 Order for Reparations, para. 342, p. 130. See generally paras 330-342. 
11

 Order for Reparations, para. 309. 
12

 Infra. para. 33. 
13

 « Propositions des victimes sur des modalités de réparation dans la présente affaire (Article 75 du Statut et norme 

38-1-f du Règlement de la Cour) », ICC-01/04-01/07-3720 with public annex 1 entitled « Tableau des modalités et 

mécanismes de réparation », ICC-01/04-01/07-3720-Anx1.  
14

 « Décision relative à la requête du Représentant légal commun des victimes du 2 mars 2017 », ICC-01/04-01/07-

3727. 
15

 « Ordonnance enjoignant aux parties de soumettre des propositions d’expurgations et aux victimes de donner leur 

consentement à la communication au Fonds au profit des victimes de leurs coordonnées », ICC-01/04-01/07-3729. 
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demographic and statistical information for purposes of assisting the Trust Fund with the 

development of its draft implementation plan.
16

 

14. On 19 April 2017, the Legal Representative submitted an ex parte, available only to the 

Trust Fund, table of the harms suffered by the victims he represents.
17

 

15. On 24 April, the OPCV Legal Representative submitted a filing relevant to the Consent 

Order,
18

 explaining therein that, due to the timing of her appointment, she had only been able to 

obtain the consent of six of the victims she represents
19

 and requested that the Registry transmit 

without delay the confidential information relevant to these victims to the Trust Fund. 

16. On 3 May 2017, pursuant to regulation 70 of the TFV Regulations,
20

 the Trust Fund and 

the Legal Representative held a full day working session, whereat, inter alia, the 

Legal Representative provided the Trust Fund with information gathered during several missions 

he had undertaken to consult with his clients following the issuance of the Order for Reparations 

and the possible nature of the ordered collective awards were discussed.  

17. On 10 May 2017, VPRS provided the Trust Fund with access to the files of the 

above-mentioned six victims represented by the OPCV Legal Representative.
21

 

18. On 17 May 2017, the Trust Fund submitted a notification pursuant to regulation 56 of the 

TFV Regulations regarding the TFV Board of Directors’ decision on the complement request 

(hereinafter: “Complement Notification”).
22

 

19. On 24 May 2017, VPRS transmitted in a database format updated information relevant to 

283 of the victims identified as eligible in the Order for Reparations to the Trust Fund 

(hereinafter: “VPRS Updated Victim Information Database”).
23

 

                                                        
16

 ICC-01/04-01/07-3731-Conf-Exp. 
17

 Annex to « Transmission des tableaux récapitulatifs de préjudice des victimes bénéficiant des réparations », 

registered on 21 April 2017, ICC-01/04-01/07-3733-Conf-Exp-Anx. 
18

 « Proposition d’expurgations de l’Annexe II à l’Ordonnance de réparation du 24 mars 2017 et Informations 

relatives au consentement des victimes représentées par le BCPV afin de transmettre leurs dossiers au Fonds au 

profit des victimes », ICC-01/04-01/07-3736 (hereinafter: “OPCV Client Information Filing”). 
19

 OPCV Client Information Filing, para. 10. 
20

 Regulation 70 provides in relevant part that the Trust Fund “may consult victims […], as well as their legal 

representative […] on the nature of the collective award(s) and the methods for its/their implementation”. 
21

 See Email communication from VPRS to the Trust Fund sent at 14:44. The Trust Fund notes that legal staff of the 

Trial Chamber was copied on all communications relevant to this matter. 
22

 “Notification pursuant to regulation 56 of the TFV Regulations regarding the Trust Fund Board of Director’s 

decision relevant to complementing the payment of the individual and collective reparations awards as requested by 

Trial Chamber II in its 24 March 2017 order for reparations”, ICC-01/04-01/07-3740. 
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20. On 9 June 2017, via conference call, the Trust Fund consulted with Dr Zoe Marks regarding 

an already established grant through the University of Edinburgh with the intended purpose of 

providing expert support to the Trust Fund in relation to its reparations monitoring and evaluation 

activities (hereinafter: “Edinburgh M&E Partnership”). 

21. On 12 to 16 June 2017, the Trust Fund conducted a joint mission with the 

Legal Representative to the Democratic Republic of the Congo (hereinafter: “DRC”), during 

which meetings were held with DRC government officials in Kinshasa and Bunia, as well as with 

a large group (approximately 120) of victims in Bogoro. 

22. On 20 June 2017, the Trust Fund requested an extension of time until 11 July 2017 to file its 

draft implementation plan,
24

 which was granted by the Trial Chamber.
25

 

23. On 21 and 29 June 2017, the Trust Fund and the defence team of Mr Katanga 

communicated via email regarding Mr Katanga’s possible contribution in the reparations awards. 

24. On 27 June 2017, further consultations were held, via phone conference, regarding the 

Edinburgh M&E Partnership. 

25. On 28 June 2017, the Trust Fund and the OPCV Legal Representative met to discuss the 

development of the draft implementation plan in regards to the victims that she represents, as 

well as to discuss new information received from them that was obtained during field 

consultations following the issuance of the Order for Reparations. 

26. On 29 June and 5 July 2017, further consultations were held between the Trust Fund and the 

Legal Representative, including in relation to those victims who are presently located in the 

Republic of Uganda (hereinafter: “Uganda”). 

27. On 7 July 2017, via email,
26

 the Legal Representative requested that the Trust Fund be 

granted access to Annex 2 (hereinafter: “LRV Request”). 

28. Also on 7 July 2017, Mr Katanga’s defence team communicated further information to the 

Trust Fund relevant to his possible contribution in the reparations awards.
27

 

                                                                                                                                                                                    
23

 “Registry Transmission to the Trust Fund for Victims of Updated Information on 283 Victims”, ICC-01/04-01/07-

3742-Conf-Exp. 
24

 “Request for an extension of time”, ICC-01/04-01/07-3743. 
25

 « Décision accordant une prorogation de délai au Fonds au profit des victimes afin de déposer le projet de plan de 

mise en œuvre des reparations », 22 June 2017, ICC-01/04-01/07-3744. 
26

 Email communication from the Legal Representative to the Trial Chamber, sent at 11:39. 
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29. On 10 July 2017, the OPCV Legal Representative, via email,
28

 informed the Trial Chamber 

that she has “no objections in the [Trust Fund] being granted access to Confidential [Annex 2]”. 

30. Also on 10 July 2017, the Trust Fund submitted a filing joining the LRV Request and 

requesting a one week time extension for the filing of its draft implementation plan 

(hereinafter: “Extension Request”).
29

  

31. Later that same day, the Legal Representatives, via email,
 30

 informed the Trial Chamber 

that they did not object to the Extension Request. 

32. On 11 July 2017, Mr Katanga’s defence team informed the Trial Chamber, via email, that it 

had not objection to the Extension Request.
31

 

33. Later on that same day, 11 July 2017, the Trial Chamber granted the LRV Request and the 

Extension Request, extending the deadline for the submission of the draft implementation plan to 

25 July 2017.
32

 

34. On 13 July 2017, the Trust Fund was granted access to Annex 2.
33

 

35. On 15 July 2017, the Trust Fund sent consultation requests and a list of specific questions, 

via email, regarding various aspects of the draft implementation plan and its ongoing assessment 

of Annex 2 to the Legal Representatives. 

36. On 18 and 19 July 2017, consultations, in person and in writing, were held with the OPCV 

Legal Representative. 

37. From 20 July to 22 July 2017, consultations, via email and phone, were held between the 

Trust Fund and the Legal Representative. 

                                                                                                                                                                                    
27

 Email communication sent at 13:53. See annex 2. 
28

 Email communication from the OPCV Legal Representative to the Trial Chamber, sent at 8:36. 
29

 “Joinder to the access request of the Legal Representative and Request for an extension of time”, ICC-01/04-

01/07-3748. 
30

 Email communication from the OPCV Legal Representative to the Trial Chamber, sent at 14:36; email 

communication from the Legal Representative to the Trial Chamber, sent at 14:45. 
31

 Email communication from Mr Katanga’s defence team to the Trial Chamber, sent at 12:34. 
32

 « Décision accordant l’accès au Fonds au profit des victimes au document ICC-01/04-01/07-3728-Conf-Exp-AnxII 

ainsi qu’une prorogation de délai afin de déposer le projet de plan de mise en œuvre des réparations », ICC-01/04-

01/07-3749. 
33

 Email communication from Court Management-Court Records to the Trial Chamber, sent at 10:32. 
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38. The Trust Fund hereby submits the draft implementation plan relevant to the 

Trial Chamber’s Order for Reparations of 24 March 2017 for the benefit of the 297 victims 

identified in the Katanga case. 

III. CLASSIFICATION OF THE PRESENT SUBMISSION 

39. Trust Fund has classified the present filing confidential pursuant to regulation 23 bis (1) of 

the Regulations of the Court due to the fact that some of the information contained herein relates 

to proposed monetary values associated with the reparations services (i.e. housing assistance, 

education assistance, income generating activities, and psychological rehabilitation) awarded to 

the victims in this case. It is the Trust Fund’s view, following consultations with the 

Legal Representative, that this specific information could potentially endanger the security and 

safety of the victims if it were made publicly available at this time.  

40. The Trust Fund also submits, based on discussions with the Legal Representative, that 

making this information public at this time risks causing confusion and misunderstanding for the 

victims, due to inter alia the possibility of inaccurate media portrayals and/or rumours in the 

communities where the victims reside, which could interfere with the Legal Representatives’ 

ability to effectively consult with their clients for purposes of submitting their observations on the 

draft implementation plan. In this regard, the Trust Fund is of the view that the current status of 

the draft implementation plan hereby submitted is also a relevant consideration for the present 

classification, namely that the draft implementation plan has not yet been approved by the 

Trial Chamber at this point in time and may be further modified by the Trial Chamber based on 

its own review or the parties’ observations.  

41. Finally, the Trust Fund would respectfully suggest that the Legal Representatives be 

consulted as to whether, and if so, when the present submission may be reclassified in full as 

public. The Trust Fund will file a public redacted version simultaneously with this submission. 

IV. PRELIMINARY REMARKS 

A. The current status of the victims represented by the OPCV Legal 

Representative 
 
42. The Trust Fund recalls that the OPCV Legal Representative previously explained regarding 

her ability to contact her clients following her appointment that « certaines victimes seraient 

désormais décédées et il est donc nécessaire d’entrer en contact avec les membres de la famille 

ICC-01/04-01/07-3751-Red 25-07-2017 11/48 NM T
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afin d’identifier d’éventuels héritiers ».
34

 Based on the most recent information provided by the 

OPCV Legal Representative, the Trust Fund understands that the process of identifying the 

successor beneficiaries of these deceased victims, as well as having them admitted by the 

Trial Chamber for purposes of receiving the reparations awarded in this case, is still ongoing.  

43. For purposes of the present submission, the Trust Fund has included and assessed all of the 

victims represented by the OPCV Legal Representative who were found to be eligible for 

reparations without regard to this particular issue. This is because, in the Trust Fund’s 

understanding, any successor beneficiary (already admitted or still to be identified) has a right to 

proportionate reparations based on the individual victim assessments of the types and degree of 

harm suffered that are laid out in Annex 2, which relate to the harms found to have been suffered 

by the deceased victim. Therefore, as a general matter, the Trust Fund does not intend to modify 

its draft implementation plan based on the potentially different individual circumstances of the 

individual who is stepping into the place of the deceased victim.  

44. However, as is described in more detail below,
35

 the current location of the successor 

victim, specifically if they are located outside of the DRC, may require a slight adjustment to the 

plan. For purposes of this draft implementation plan, the Trust Fund has included all of the 

OPCV Legal Representative’s deceased clients within the DRC reparations programme because 

this is where the deceased victims resided according to the information provided in their victim 

participation forms. The Trust Fund will continue to consult with the OPCV Legal Representative 

in regards to this matter and will revert to the Trial Chamber with any modifications to the draft 

implementation plan, if necessary.  

B. The TFV Board of Directors’ decision regarding complementing 

the payment of the awarded reparations pursuant to TFV regulation 56 
 

45. The Trust recalls that, in the Order for Reparations, the Trial Chamber requested that the 

TFV Board of Directors consider complementing the payment of the individual and collective 

reparations awards in light of Mr Katanga’s current financial indigence.
36

  

                                                        
34

 OPCV Client Information Filing, para. 11. 
35

 Infra paras 60-67. 
36

 Supra para. 8. 
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46. In this regard, on 17 May 2017, the Trust Fund submitted a notification pursuant to 

regulation 56 of the TFV Regulations, wherein it informed the Trial Chamber of the TFV Board 

of Directors’ decision to provide $1,000,000 USD towards the payment of the awards for the 

reparations ordered, i.e. to provide payment for the total amount of the individual and collective 

reparations awards ordered for the benefit of the 297 identified victims.
37

 

47. The Trust Fund submitted the Complement Notification at that time due to the then 

imminent public announcement of the Government of The Netherlands’ decision to make a 

voluntary contribution of the Euro equivalent of $74,250 USD, which it earmarked for the 

individual reparations awards in the Katanga case.
38

 

48. The Trust Fund informs the Trial Chamber that, after the Complement Notification’s 

submission, The Netherlands announced an increased voluntary contribution of the Euro 

equivalent of $125,750 USD, for a total contribution of €200,000. The Trust Fund decided to use 

this increase for the payment of the collective reparations awards in the Katanga case. 

49. As indicated in the Complement Notification, the TFV Board of Directors reiterates its 

decision to actively pursue fundraising opportunities for the collective awards in the Katanga 

case and calls upon other States Parties and private donors to join in making the Rome Statute’s 

promise of reparations to victims a reality by making a voluntary contribution to the Trust Fund. 

C. The level of detail provided in the present submission 
 

50. In the Order for Reparations, the Trial Chamber instructed the Trust Fund to submit a draft 

implementation plan, which it stated should be « un programme décrivant les projets de 

reparations que le Fonds entend développer »
39

 and should include « des informations concrètes 

et précises sur les projets, comportant notamment un descriptive de ces projets, de leurs coûts et 

de leur modalités d’adoption, de mise en œuvre et de suivi par la Chambre ».
40

 

The Trial Chamber also stated that « les réparations collectives ciblées au bénéfice de chaque 

                                                        
37

 Supra footnote 22. 
38

 Complement Notification, paras 39-41. 
39

 Order for Reparations, para. 309 (footnotes omitted). 
40

 Order for Reparations, para. 309 (footnotes omitted). 
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victime devront s’accompagner d’explications claires et suffisantes afin d’informer les victimes 

et de leur donner confiance en ces mesures ».
41

 

51. Over the last three months, the Trust Fund has done its utmost to ensure that the present 

draft implementation plan meets the standard of specificity and detail requested by the 

Trial Chamber. In this regard, the Trust Fund expresses its commitment to the Trial Chamber to 

provide any further details in as prompt a manner as possible, should the Trial Chamber or the 

parties consider that any aspect of the draft implementation plan is unclear or insufficiently 

described. Furthermore, the Trust Fund equally stands prepared to implement in a prompt manner 

any modifications, additions, or adjustments that may result from the observations to be 

submitted by the parties following the submission of the present draft implementation plan. 

52. The Trust Fund recalls that the draft implementation plan, once approved by the 

Trial Chamber, will serve as the basis for the procedure to select appropriate implementation 

partners, in accordance with the Court’s procurement regulations and based on specific project 

proposals received by the Trust Fund from prospective implementing partners. In view of the 

procedure adopted in the Lubanga reparations proceedings, the Trust Fund proposes to first 

review and, if necessary, modify these proposals, which the Trust Fund will then provide to the 

Trial Chamber for final review and possible final modification, prior to the Trust Fund engaging 

the selected implementing partner(s). 

 

V. DRAFT IMPLEMENTATION PLAN 

A. Introduction 
 

53.  As required under the Court’s legal framework, the Trust Fund has developed the present 

draft implementation plan in accordance with the Trial Chamber’s Order for Reparations. 

As such, the Trust Fund has proceeded in accordance with how it has understood various aspects 

of the Order for Reparations. In this regard, the Trust Fund has endeavored to discuss as 

transparently as possible its understanding with the Legal Representatives in order to avoid 

potential delays caused by any misunderstanding or divergence of interpretations. Given that 

there are five principle matters that underpin the Trust Fund’s understanding of the Order for 

                                                        
41

 Order for Reparations, para. 306 (footnote omitted). 
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Reparations and thus also the overall logic of the below draft implementation plan, the 

Trust Fund first discusses each in turn under a separate heading.  

54. Below, the Trust Fund addresses the following five issues:  

1) the scope of the beneficiaries of the collective reparations awarded in this case;  

2) the Trust Fund’s explanation regarding impediments to providing the four modalities 

of collective reparations to all of the victims;  

3) the participation of the DRC government in facilitating the implementation of the 

reparations awards;  

4) the harms suffered during the Bogoro attack that fall outside of the present order for 

reparations; and 

5) the creation of beneficiary categories based on a proportional link between the 

reparations awards and the harms suffered by each victim beneficiary. 

 The scope of the beneficiaries of the collective reparations 1.

awarded in this case 

 

55. The Trust Fund considers it necessary to begin with this issue in particular because it has 

come to its attention that various media outlets appear to be operating under the, in the 

Trust Fund’s view, mistaken understanding that the Trial Chamber ordered community-based 

collective reparations awards. The Trust Fund therefore considers that it is important both in 

terms of mitigating the possible negative effects of any raised expectations amongst the broader 

Bogoro community as well as any confusion amongst the identified victims to directly address 

this matter and to hopefully resolve any potential ambiguity in relation to the beneficiary scope of 

the collective reparations awarded by the Trial Chamber. 

56. The Trust Fund has taken particular note of the distinction the Trial Chamber set out 

between the two categories of possible collective reparations: 1) community-based collective 

reparations and 2) collective reparations for an identifiable group of victims that, while remaining 

collective in nature, may be tailored to the needs and harms suffered by the individuals within the 

group.
42

 In regards to this second category, the Trust Fund has equally taken note of the 

                                                        
42

 Order for Reparations, paras 278-280. 
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Trial Chamber’s discussion of the various possible definitions (or characteristics) of a “group” of 

victims for purposes of collective reparations.
43

 In respect of these two points, the Trust Fund 

also noted that the Trial Chamber determined that the 297 victims identified as eligible for 

reparations in the Katanga proceedings constitute a “group” in the sense that they have « subi des 

préjudices en commun a l’occasion de l’attaque de Bogoro »
44

 and that the second category of 

collective reparations, i.e. those tailored for the individual members of the aforementioned group, 

was appropriate in this case.
45

 

57. Based on the above considerations, it is not the Trust Fund’s understanding that the 

collective reparations were awarded on a community-wide basis. In the Trust Fund’s 

understanding, the Trial Chamber ordered collective reparations for the benefit of only the group 

of 297 identified beneficiaries and it is on this understanding that the draft implementation plan, 

specifically in relation to the collective reparations awards, is premised. 

 Explanation of impediments to providing the four modalities of 2.

collective reparations to all of the victims 

 

58. The Trust Fund recalls that the Trial Chamber awarded collective reparations under the four 

modalities of: 1) housing assistance; 2) educational assistance; 3) income generating activities; 

and 4) psychological rehabilitation. In its Order for Reparations, the Trial Chamber stated that 

« si le Fonds estime qu’il ne peut pas retenir certaines mesures au titre de ces modalités, le Fonds 

devra en expliquer les raisons ».
46

  

59. The Trust Fund hereby informs the Trial Chamber that it regrettably is not able to 

implement a collective reparations programme under the modalities awarded for a select sub-set 

of the victims due to their current geographic location. In this regard, the Trust Fund respectfully 

informs the Trial Chamber of the following information relevant to the victims’ current location: 

 265 victims currently reside in the DRC, either in Bogoro, Bunia, Kasenyi or in nearby 

villages. 

                                                        
43

 Order for Reparations, paras 274-275. 
44

 Order for Reparations, para. 288. 
45

 Order for Reparations, para. 304. See also in particular para. 303 (« [L]a Chambre considère que les reparations 

collectives devront être ciblées au bénéfice de chaque victime de M. Katanga que la Chambre a identifiée » 

(emphasis added). 
46

 Order for Reparations, para. 309. 
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 17 victims currently reside in a refugee camp in Uganda. 

 15 victims have been resettled based on their refugee status to a European country or the 

United States of America (hereinafter: “USA”). 

   Victims that have been resettled in the USA and Europe a)
 

60. Regarding the victims who have been relocated within Europe and the USA, the Trust Fund 

informs the Trial Chamber that it is not feasible programmatically to provide any of the collective 

reparations modalities to these victims. This is because of the fact that these beneficiaries are 

located throughout several different states in the USA, the cost differential between the four 

modalities of assistance in Europe/the USA and in the DRC/Uganda, as well as because the 

resettlement programmes in which they are a part already provides them with the same assistance 

as that contained in the Order for Reparations. 

61. Following discussions with the Legal Representative, the Trust Fund proposes to provide 

each of these victims with a symbolic monetary sum in addition to the $250 individual 

compensation award. The Trust Fund notes that monetary compensation is not one of the 

collective reparations modalities, but submits that, exceptionally, this modality should be 

provided to compensate for the fact that these beneficiaries will not have access to any of the 

collective reparations to which they have an established right.

62. With respect to these resettled refugee victims, the Trust Fund also does not intend to use 

implementing partners for the transfer of the individual or (if accepted by the Trial Chamber) 

collective symbolic monetary award amounts. Rather, these transfers will be made directly by the 

Trust Fund in coordination with the relevant Registry financial sections. 

63. The Trust Fund has also been informed by the Legal Representative that other victims who 

have refugee status are currently on a waiting list to be resettled in Europe or in the USA. Given 

that it is not clear at this point in time whether
47

 and, if so, when
48

 these individuals may be 

                                                        
47

 In this regard, it is not clear to the Trust Fund whether the individuals have been approved for resettlement and are 

waiting placement or are at an earlier stage in the process. Furthermore, the Trust Fund notes that the annual total 

number of refugees that may be resettled in the USA is currently subject to domestic court proceedings as well as an 

internal Executive branch review process, which is not yet concluded.  
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resettled, the Trust Fund has included them in the reparations programme for the country where 

they are currently located. Should any additional victims be resettled before they have been able 

to access some or all of the reparations awards to which they have a right, the Trust Fund 

proposes to provide them with the same symbolic monetary award described above.  

 Victims located in Uganda b)
 

64. With respect to the victims located in the Ugandan refugee camp, the Trust Fund has been 

informed by the Legal Representative that there may be difficulties in implementing some or all 

of the awarded modalities due to possible restrictions relevant to the refugee status of these 

individuals. For example, the possibility has been raised that the victims’ ability to assume 

ownership of land or a house may be limited by law due to their refugee status and/or current 

residence in the refugee camp. At this time, the Trust Fund does not have sufficient information 

regarding what is programmatically feasible in terms of the four modalities of collective 

reparations with respect these refugee victims.
49

 

65. In this regard, the Trust Fund and the Legal Representative consider that it is necessary to 

conduct a mission to discuss this matter with the relevant Ugandan government officials. 

Unfortunately, due to the time constraints facing the Trust Fund, it was not possible to organize 

this mission in advance of the submission of the present draft implementation plan.  

66. Given this uncertainty, the Trust Fund proposes to implement two separate collective 

programmes, one for the victims in the DRC and one for those located in Uganda. In principle, 

the two programmes will be identical, but will be implemented by different locally-based 

implementing partners, which will also have the benefit of not delaying the DRC reparations 

programme if additional time is needed to clarify the situation for the Uganda-located victims. 

                                                                                                                                                                                    
48

 See in this regard The Associated Press, 6 July 2017, “US says refugee admissions won't be suspended until July 

12”, reporting in relevant part that “[refugee] arrivals [to the USA] can continue until July 12 [2017], when a cap of 

50,000 refugee admissions for the current fiscal is expected to be reached. Once the cap is hit, only refugees with a 

close relationship with a person or business in the United States will be eligible for admission. As of Thursday 

morning, admissions for fiscal 2017 stood at 49,501”. Available at: 

https://www.nytimes.com/aponline/2017/07/06/us/politics/ap-us-united-states-refugees.html.  
49

 The Trust Fund had unsuccessfully sought to participate in the Uganda Solidarity Summit on Refugees, held on 

22-23 June 2017 in Kampala, to address the issue of providing collective reparations for refugee victims of Katanga 

with government representatives. 
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The Trust Fund has therefore provided the Trial Chamber with two programme cost estimates; 

one for Uganda and one for the DRC.
50

  

67. The Trust Fund and the Legal Representative have begun taking preliminary steps
51

 to 

organize the mission to Uganda. The Trust Fund intends to undertake this mission as soon as 

possible and will inform the Trial Chamber by way of a supplementary filing once it has any 

further information in this regard. 

 The participation of the DRC government in facilitating the 3.

implementation of the reparations awards 

 

68. The Trust Fund recalls that, in compliance with the Trial Chamber’s instruction « de 

prendre contact avec le Gouvernement de la RDC en vue d’établir la manière dont il pourrait 

contribuer au processus des réparations »,
52

 it undertook a joint mission on 12-16 June 2017 to 

the DRC with the Legal Representative to meet with various government officials.
53

 

The discussions with the DRC government officials related to concrete ways in which the 

government could facilitate the implementation of the reparations awards.
54

 

69.  In this regard, some of the requested actions would enable more activities under the 

awarded reparations modalities to be available to the victims and/or would reduce the estimated 

cost of some of the proposed projects. As one example, the Trust Fund currently proposes that the 

activity of constructing a home under the housing assistance modality would only be available in 

Bogoro, due in part to the difference in housing construction costs in Bogoro and Bunia. This is 

also due to the fact that, unlike in Bogoro where the victims have a right to a plot of land without 

cost, the land on which a home could be built outside of Bogoro would also have to be purchased, 

rendering this activity cost prohibitive. In this regard, one of the requests made to the government 

authorities of Ituri Province is that they consider donating plots of land located on the outskirts of 

                                                        
50

 See annex 1 to this submission. 
51

 The timing of the mission is dependent upon the availability and schedules of the government officials, which 

needs to be coordinated in advance. The Trust Fund and the Legal Representative are currently in the process of 

drafting meeting requests for the relevant government ministries and officials that they would need to meet. 
52

 Supra para. 7. 
53

 Supra para. 21. 
54

 As indicated in the Order for Reparations, the Trust Fund took note of the areas for which the Legal Representative 

had requested the DRC government’s assistance during the reparations proceeding leading up to the issuance of the 

Order. See Order for Reparations, paras 321-322, footnote 464. The Legal Representative’s requests served as the 

basis of the discussions with the DRC government authorities during the joint mission. 
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Bunia to the victims. If provided, it would then be possible to extend the home construction 

activity to those victims. 

70. The following concrete requests are proposed for the DRC government authorities’ 

consideration and response: 

 Provide an increased security presence around Bogoro for the period of the 

implementation of the reparations programme (Ministry of Interior and Security, Ituri 

Province). 

 

 The release of any outstanding back salary due to Mr Katanga to go towards the payment 

of the reparations awards (Ministry of Justice and Ministry of Defence). 

 

 Allow Mr Katanga to participate, under strict security conditions and if desired by the 

victims, in a public or private apology ceremony (Ministry of Justice). 

 

 Ensure that no local taxes or fees are imposed with respect to the individual and collective 

reparations awards (Ministry of Economy and Ministry of Small and Medium Enterprises, 

Ituri Province and/or Bunia municipal). 

 

 Waive all or some of the primary and secondary school fees (Ministry of Primary, 

Secondary and Vocational Education). 

 

 Provide a plot of land free of cost outside of the city center of Bunia for the purpose of 

home construction for eligible victims currently residing in Bunia (Ituri Province and 

Bunia municipal authorities, Chief of the Chiefdoms around Bunia, Ministry of Land 

Affairs). 

 

 Facilitate the provision of a plot of land in Bogoro to those victims who have a right to 

such a plot for no cost (Bogoro village authorities, Ministry of Land Affairs). 

 

 Contribute housing construction materials at no cost (Ituri Province and/or Bunia 

municipal and Bogoro village authorities). 

 

 Conduct conflict mediation and reconciliation between local communities, especially in 

regard of land ownership and land use (Ituri Province and/or Bunia municipal and Bogoro 

village authorities). 

 

 Allocate one of the three currently planned integrated rural development centres to 

Bogoro (Ministry of Rural Development and Ituri Province), which could serve as the 

location for activities under the income generating collective modalities. 

 

71. The Trust Fund would respectfully suggest that the DRC government be invited to submit 

observations on the present draft implementation plan, particularly in terms of the above areas 
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where it has been requested to consider undertaking concrete actions, within the same time frame 

of 30 days allowed for the parties’ observations on the draft implementation plan.  

72. Upon receipt of the parties and the DRC government authorities’ observations, the 

Trust Fund would be able to inform the Trial Chamber of the feasibility of adjustments, including 

as to costs and available activities, to the draft implementation plan within a relatively short 

period of time in order not to delay the implementation process. 

 Harms that fall outside of the order for reparations 4.

 

73. In the Order for Reparations, the Trial Chamber stated that: 

343. La Chambre rappelle qu’elle a décidé qu’elle ne pouvait pas retenir aux fins des 

réparations, dans la présente affaire, le préjudice physique et psychologique du fait 

d’un viol ou d’esclavage sexuel et le préjudice transgénérationnel. En outre, elle a 

décidé que les anciens enfants soldats n’étaient pas éligibles aux réparations dans la 

présente procédure de réparation. 

 

344. Dès lors, la Chambre invite le Fonds à prendre en compte, dans son mandat 

d’assistance, chaque fois que cela lui sera possible, des préjudices qu’ont subis les 

Demandeurs lors de l’attaque de Bogoro que la Chambre n’a pas été en mesure de 

retenir dans la présente affaire. [Footnotes omitted.]
55

 

74. The Trust Fund also recalls that the Trial Chamber found that that two victims suffered 

physical injury (« blessure par balle ») from Mr Katanga’s crime
56

 and that other victims also 

suffer from physical injuries, though these injuries were not established to have been caused by 

Mr Katanga’s crimes. In this regard, the Trust Fund also recalls that physical rehabilitation is not 

one of the collective modalities awarded in the Order for Reparations. 

75. To explain how it proposes to implement the Trial Chamber’s request, the Trust Fund 

discusses two issues in this section: a) the current status of the Trust Fund’s assistance mandate 

projects in the DRC and b) the inclusion of a referral process in the draft implementation plan. 

        The current status of the Trust Fund’s assistance mandate a)

projects in the DRC 

 

76. In the DRC and in accordance with the relevant ICC Financial Rules and Regulations, the 

Trust Fund’s assistance mandate projects are contracted with locally-based implementing 

                                                        
55

 Order for Reparations, paras 343-344. 
56

 See Order for Reparations, p. 87, F. Tableau recapitulative. 
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partners for a period of several years. Towards the end of this period, projects are subject to a 

closing procedure while a procurement process for new project proposals is launched. 

Implementing partners of closed projects may be selected again based on the merits of their new 

project proposal, but they must compete without advantage in the open tender process.  

77. The Trust Fund informs the Trial Chamber that the term of assistance mandate projects in 

the DRC expired on 31 May 2017. The Trust Fund launched an open tender for new assistance 

project proposals in 2016, which is still ongoing. The Trust Fund expects this process to be 

concluded within the next 3 months. The scope of activities that will be available under the DRC 

assistance mandate from 2017 and onward depends upon the merits of the project proposals that 

are ultimately selected during this procurement process. 

78. Based on the above, the Trust Fund cannot at this point in time state with certainty and in 

detail which projects and associated services will be a part of its DRC assistance mandate 

activities during the time frame of the Katanga reparations programme. Notwithstanding this 

uncertainty, to the extent that the selected new assistance mandate projects address the types of 

harms suffered by the victims, but which fall outside of the scope of the Order for Reparations, 

the Trust Fund assures the Trial Chamber that it has taken note of these harms and will to the 

extent feasible refer these individuals to the relevant assistance mandate projects. 

 Inclusion of a referral process in the implementation plan b)

 
79. Following from the above, the Trust Fund proposes to create a list of organisations to which 

victims can be referred for those harms that they have suffered that are not included in the present 

reparations awards. This includes the victims who were found to have suffered physical harm 

during the attack on Bogoro. In this regard, referrals will first be made to Trust Fund-supported 

assistance projects. However, in the situation where the assistance mandate projects do not 

address the harms at issue, referrals will be made to other organisations that do provide the 

relevant services.  

 The creation of beneficiary categories with a proportional link 5.

between the reparations awards and the harms suffered by each victim 

 

80. The Trust Fund has taken careful note of the fact that, in the Order for Reparations, many of 

the Trial Chamber’s considerations and determinations are footnoted to the LRV Reparations 
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Proposal, in particular the portion related to the collective reparations awards.
57

 Furthermore, the 

Trust Fund has based its draft implementation plan in particular on the instructions contained at 

paragraph 305 of the Order for Reparations, which is footnoted, inter alia, to the 

LRV Reparations Proposal and provides that: 

Comme le Représentant légal l’a indiqué, la Chambre est également d’avis que les 

modalités de réparations doivent préserver une certaine flexibilité et garantir un lien 

de proportionnalité entre les réparations et les préjudices subis par chacune des 

victimes. Cela peut être réalisé par la création de différentes catégories de 

bénéficiaires, par exemple selon les types des préjudices subis ou selon l’ampleur des 

préjudices subis.
58

 

 

   Beneficiary categories based on harm suffered a)

(1) Standard beneficiary categories 

 

81. Based on its understanding of the above-quoted paragraph of the Order for Reparations, 

the Trust Fund has created different categories in order to maintain proportionality between the 

collective reparations awards and the differing degrees and types of harms suffered by the 

individual members of the group of 297 victims (“harm categorization”). In developing these 

categories, the Trust Fund has used the LRV Reparations Proposal as its starting point and has 

consulted in this regard with the Legal Representatives. The Trust Fund has relied extensively on 

Annex 2 for purposes of matching the victims with the appropriate category that corresponds to 

the degree and types of harm that each individual suffered, as established by the Trial Chamber. 

82. In conducting this exercise, the Trust Fund decided to proceed according to a harm 

categorization, as opposed to a “needs categorization”, because it is more programmatically 

feasible to build flexibility that takes into account the differing specific victim needs within the 

proposed awards per harm category. In addition, the Trust Fund took into account that the 

categorization suggested by the Trial Chamber at paragraph 305 of the Order for Reparations and 

the LRV Reparations Proposal are based on a harm categorization and the Trust Fund sees no 

reason to deviate from this approach. 

83. In addition, the Trust Fund recalls that all 297 victims suffered psychological harm from the 

Bogoro attack. Accordingly, this harm is applicable across all of the categories proposed below.  

                                                        
57

 See in particular Order for Reparations, paras 302-303. 
58

 Order for Reparations, para. 305, referring to LRV Reparations Proposal, paras 23-70. 
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84. Based on the above, the Trust Fund has created 5 categories of beneficiaries in which it has 

placed each of the 297 victims. These categories are: 

 Category 1 – Loss of home and livestock (plus general moral harm covered in part 

by the individual symbolic compensation of $250) 

 Category 2 – Loss of home or equivalent material loss
59

 (plus general moral harm 

covered in part by the individual symbolic compensation of $250) 

 Category 3 – Loss of an immediate family member (plus general moral harm 

covered in part by the individual symbolic compensation of $250) 

 Category 4 – Loss of personal affairs and minor material loss (plus general moral 

harm covered in part by the individual symbolic compensation of $250) 

 Category 5 - General moral harm only covered in part by the individual symbolic 

compensation of $250 

(2) Sub-categories based on specific types and degree of 

harm suffered 

 
85. In the Trust Fund’s view, a select sub-set of victims suffered harms that are not adequately 

reflected in the above standard harm categories. This conclusion is based on an analysis of the 

detailed individual assessments carried out by the Trial Chamber that are contained in Annex 2, 

in particular in relation to the Trial Chamber’s determinations regarding the extent or degree of 

certain harms suffered by individual victims. Recalling that it has been instructed to account not 

only for the different types of harm suffered, but equally for the different degrees of harm 

suffered by the victims, the Trust Fund proposes to create three sub-categories in order to fairly 

and accurately reflect the harm actually suffered by these victims.  

(a)  Loss of an immediate family member in addition 

to other harms falling within the standard categories 

 
86. The Trust Fund notes that many of the victims suffered the loss of an immediate family 

member in the attack on Bogoro, in addition to suffering other harms contained in the standard 

harm categories, such as the loss of their home or livestock. The Trust Fund has chosen not to 

                                                        
59

 This includes those victims who did not suffer the loss of a home, but did suffer, for example, the loss of their 

business, cattle, or land that they farmed for income and daily subsistence. 
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create additional standard categories for this harm, due in part to the manner in which this was 

proposed to be categorized in the LRV Reparations Proposal.  

87. Following consultations with the Legal Representatives, the Trust Fund has incorporated the 

Legal Representative’s proposal that: 1) those victims who suffered the loss of an immediate 

family member are grouped into one standard category (Category 3 above) and 2) the other harm 

categories each contain a sub-group of those victims who suffered the harms corresponding with 

the category, and additionally suffered the loss of an immediate family member (i.e. “Augmented 

Category 1”, “Augmented Category 2”, etc.).
60

 

(b)  Extensive loss of multiple immediate family 

members 

 

88. The Trust Fund notes that some victims suffered the loss of multiple immediate family 

members. In particular, the Trust Fund has taken note of the fact that the Trial Chamber 

determined that certain victims lost more than five immediate family members in the attack on 

Bogoro. Given the extensive degree of loss suffered by these victims, the Trust Fund proposes to 

create a separate category for these victims, which is in addition to the standard/augmented 

category in which they have been assessed (“Extensive family loss Category”).
61

 

(c)  Loss of a family home 

 
89. Finally, the Trust Fund notes that, for a select number of victims, the Trial Chamber 

assessed and attributed the loss of a home at the family level, as opposed to the individual level. 

The Trust Fund therefore understands that these losses, while attributed to only one individual 

victim, actually include a loss suffered by multiple eligible victims. Therefore, in order to ensure 

fairness and parity for these victims, the Trust Fund has created a separate category for this 

particular harm (“Loss of a family home Category”).
62 

 

                                                        
60

 See in this respect LRV Reparations Proposal, para. 34. 
61

 This separate category is only applicable to the victims in the DRC and Uganda. It does not include resettled 

victims. 
62

 This separate category is only applicable to the victims in the DRC and Uganda. It does not include resettled 

victims. 
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(3) Proposed collective awards per standard category and 

sub-categories 

 
90. In this section, the Trust Fund first describes the logic and reasoning that informed the 

creation of the various awards packages that correspond to the different harm categories 

explained above. Following that, the Trust Fund provides a comprehensive overview detailing the 

proposed awards packages for each category. 

(a)  Standard harm categories’ awards packages 

 
91. With respect to each of the above standard categories of harm suffered, based in part on the 

proposal developed by the Legal Representative,
63

 the Trust Fund proposes corresponding 

reparations awards (“baseline reparations package”) per victim 

for each reparations modality within each harm category that is in proportion to the degree and 

types of harms of that category.  

92. With regard to the resettled victims, the Trust Fund has included these individuals in their 

corresponding category,

93. Regarding the victims who suffered the loss of an immediate family member (Category 3), 

the Trust Fund has taken into account the Legal Representative’s request that this reparations 

package not be the same as that for the augmented sub-group within the other harm categories. 

94. Finally, for each reparations awards package proposed per category, 

                                                        
63

 LRV Reparations Proposal, paras 23-70. 
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95. The Trust Fund will keep the Trial Chamber apprised of any major deviations in this regard 

in its regular reporting to the Trial Chamber during implementation.

(b)   Sub-categories’ awards packages 

 

96. With respect to the augmented sub-group in each category representing the additional loss 

of an immediate family member, the Trust Fund has incorporated the Legal Representative’s 

proposal that each individual who falls within this sub-category will receive in addition one cow 

with 4 teeth and a corresponding veterinary kit
64

  (“augmented 

reparations package”)

97. With respect to the Extensive family loss Category, the Trust Fund proposes that each 

individual will receive a second additional cow with 4 teeth and a corresponding veterinary kit. 

98. With respect to the Loss of a family home Category, the Trust Fund proposes 

(c)  Detailed description of the awards packages 

 

99. The Trust Fund’s proposed reparations awards packages, 

 for each harm category and sub-category are the 

following: 

 Category 1 (Loss of home and livestock, general moral harm) 

Baseline reparations package  

Housing assistance -     

                                                        
64

 See LRV Reparations Proposal, para. 37 (2) (a), specifying that a “veterinarian kit” contains “premiers vaccins, 

premiers contrôles vétérinaires”. 
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Education assistance -  school fees  for a 

maximum of two children for two 

years) 

Income generating activities -  (one cow with 4 teeth and 

veterinarian kit
66

  

and  additional 

income generating activities chosen by 

the victim) 

Psychological rehabilitation 

   

Resettled victims    

Symbolic Compensation   

 

Augmented reparations package 

Income generating activity -   (one cow with 4 teeth and 

veterinarian kit) 

 

 Category 2 (Loss of home or equivalent material loss, general moral harm) 

Baseline reparations package  

Housing assistance -     

Education assistance -  school fees  for a 

maximum of two children for two 

years) 

Income generating activities -  

Psychological rehabilitation  

                                                        
66

 It is the Trust Fund’s understanding that a “veterinarian kit” is sufficient for only one cow. Accordingly, the Trust 

Fund proposes a kit for each cow provided. 
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Resettled victims  

Symbolic compensation  

 

Augmented reparations package 

Income generating activity -  (one cow with 4 teeth and 

veterinarian kit) 

 

 Category 3  (Loss of immediate family member, general moral harm) 

Baseline reparations package  

Housing assistance -     

OR 

Education assistance -   school fees  for a 

maximum of two children for two 

years) 

Income generating activities -  (one cow with 4 teeth and 

veterinarian kit) 

Psychological rehabilitation   

 

Resettled victims  

Symbolic compensation  

 

 Category 4 (Loss of personal affairs and minor material loss only, general moral 

harm) 

Baseline reparations package  

Housing assistance -     
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 OR 

Education assistance -   school fees  for a 

maximum of two children for two 

years) 

        OR 

Income generating activities -  

Psychological rehabilitation   

 

Resettled victims  

Symbolic compensation  

 

Augmented reparations package 

Income generating activity -  (one cow with 4 teeth and 

veterinarian kit) 

 

 Category 5 (general moral harm only) 

Baseline reparations package 

Psychological rehabilitation 

   Extensive family loss Category  

(one additional cow with 4 teeth 

and veterinarian kit) 

 

 Loss of a family home Category  
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Loss of a two person home 

Loss of a five person home    

 

 Proposed flexibility within the collective reparations b)

programme framework 

 

100. In the Order for Reparations, the Trial Chamber stated that it « souligne que ces réparations, 

bien que collectives, ciblent les besoins et la situation actuelle des victimes individuelles 

membres du groupe ».
68

 The Trust Fund equally notes that the Trial Chamber held that « les 

modalities de reparations doivent préserver une certaine flexibilité ».
69

 Accordingly, 

the Trust Fund has attempted to build in flexibility to the above standard reparations awards 

packages in order to take into account the fact that the needs and actual situations of victims are 

different even within a single category. 

(1) Individual symbolic compensation award 

 

101. First, regarding the individual reparation award of a symbolic $250 compensation award, 

the Trust Fund has taken note of the Trial Chamber’s statement that: 

En effet, ce montant pourrait contribuer à l’autonomisation économique des victimes, 

en leur permettant par exemple d’acheter des outils ou du bétail, ou de monter une 

petite entreprise. Les victimes pourront ainsi prendre leurs propres décisions sur la 

base de leurs besoins actuels. [Footnote omitted].
70

 

 

102. The Trust Fund understands this to mean that individuals should have the option to choose 

to put the $250 towards one of the collective modalities of reparations. For example, a 

beneficiary may wish to put the $250 USD towards adding an annex or additional rooms under 

the modality of housing assistance or for the purchase of additional livestock under the income 

 

 

 Order for Reparations, para. 280. 
69

 Order for Reparations, para. 305. 
70

 Order for Reparations, para. 300. 
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generating activities modality. The Trust Fund considers that permitting the victims to augment 

an award under one of the collective modalities will have the benefit of maximizing the spending 

power of the individual compensation amount (for example, a beneficiary could decide to use his 

or her $250 in combination with his or her income generation award for the purchase a cow with 

6 teeth), as well as providing the beneficiaries with additional options for the use of their 

symbolic compensation award that would not necessarily otherwise be possible if the individual 

award were isolated from the collective awards that the beneficiary will also receive. 

103. As also indicated by the Trial Chamber, the victims will also have the option to receive a 

cash transfer of the symbolic compensation award that they can then choose to use for any 

purpose, including those unrelated to the collective awards. 

(2) The needs and actual current situation of the victims 

 

104. The Trust Fund equally notes that some victims may not choose to participate in all of the 

reparations modalities awarded to them. In this regard, the Trust Fund notes that education 

assistance may not be of particular relevance or benefit to victims who do not have minor 

dependants. Accordingly, the Trust Fund proposes that the victims may also choose to “shift” 

 this reparations modality to “top up” 

the modalities of housing assistance or income generating activities. In other 

words, a victim in Category 1 would be able to choose not to access the education assistance 

modality  but instead increase his or her maximum housing assistance 

or, for 

example, choose to receive an additional cow with 4 teeth and an accompanying veterinarian kit. 

105. Conversely, for those victims who have minor dependants of primary and secondary school 

age, the Trust Fund is aware, taking into account family sizes in the region and based on 

consultations with the Legal Representative, that the current proposed per child limit under the 

education assistance modality may not be sufficient to cover all of the school age children in a 

household. The Trust Fund therefore proposes the inverse of the above, namely that victims may 

also choose to “shift” the modalities of housing assistance 

and/or income generating activities to “top up” the 

education assistance modality, thereby allowing for more school age children within the 

household to attend school. 
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B. Detailed explanation of the proposed projects within each 

modality of reparations awarded 

 Introduction 1.

 

106. In this section, the Trust Fund first provides the overall results framework of the draft 

implementation plan and, second, the concrete details of the proposed activities under each 

modality of reparations awarded by the Trial Chamber. Finally, following a description of the 

concrete proposed activities, the Trust Fund provides information relevant to what the Trust Fund 

will require of its prospective implementing partners in their project proposals in response to the 

Request for Proposals that the Trust Fund will launch following the Trial Chamber’s approval of 

the draft implementation plan. 

107. Similar to the considerations informing the flexibility aspects of the draft implementation 

plan proposed above, the Trust Fund notes that the concrete activities actually needed under each 

of the ordered modalities vary depending on the current situation of the victim. For example, 

some victims have indicated that they would like to have a home built for them. However, not all 

victims need a new home, having already received, purchased, or constructed their own in the 

intervening years since the attack. Victims instead may prefer to have their current home 

improved, either by reinforcing it with more durable building materials or by expanding its size.  

108. The Trust Fund has carefully reviewed the VPRS Updated Victim Information Database 

with regard to the specific reparations requests made by each then victim applicant and has also 

consulted with the Legal Representatives to the extent possible to try to ensure that the widest 

scope of activities/options possible, and which match the current needs and situation of the 

victims, have been included under each modality of reparations. 

 Information relevant to the selection of implementing partners 2.

      Solicitation of proposals from consortia of implementing a)

partners 

 

109. In the Trust Fund’s view, the integrated and flexible nature proposed for the implementation 

of the awards contained in the Trial Chamber’s Order for Reparations has certain ramifications 

for the selection of its implementing partners. The Trust Fund considers that the successful 

implementation of the different modalities of the collective awards cannot be effectively ensured 

by engaging implementing partners under separate contracts, as this would endanger the cohesion 
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of the awards and the transparency of implementation. It is unlikely that one agency alone would 

possess all competencies related to the full range of modalities of the collective awards.  

110. Therefore, the Trust Fund considers that it is appropriate to solicit proposals from one or 

more consortia of prospective implementing partners, coordinated by one lead partner. The Trust 

Fund considers that this will facilitate the monitoring and tracking of the various options across 

modalities that the Trust Fund has proposed herein. Such a procurement process is permissible 

under the Court’s applicable financial Rules and Regulations. The Trust Fund intends to carry out 

further preparations, including consultations with the relevant Registry sections, towards the 

identification of prospective implementing partners in accordance with regulation 71 of the 

TFV Regulations. The Trust Fund will update the Trial Chamber regarding how the procurement 

process will take place as soon as any developments occur in this regard. 

 Programme support costs b)
 

111. It is the Trust Fund’s policy to allow its locally based implementing partners a maximum 

level of programme support costs (PSC) of 15%. This maximum level has accordingly been used 

for the development of this draft implementation plan, in as far as it relates to the estimated 

budget costs of activities to be implemented in the DRC and Uganda. As explained above, any 

implementation costs related to awards to victims in Europe or the USA will be borne directly by 

the Trust Fund.  

112. In the eventual request for proposals, which will invite detailed project proposals from 

prospective implementing partners, the Trust Fund will stipulate that more competitive PSC rates 

are encouraged and will be a relevant factor in its selection criteria. Any monetary difference 

between the actually selected and the maximum PSC rates will be repurposed directly into the 

activities under the collective awards. 

        Concluding remark c)
 

113. Finally, the Trust Fund wishes to note an additional matter in relation to the feasibility of 

the draft implementation plan. The Trust Fund recalls that the draft implementation plan 

endeavours to constitute a faithful, legally sound and operationally viable translation of the 

reparations order into a concrete plan of action. Yet, it must be noted that this is the first time for 

the Court and the Trust Fund to undertake the realisation of collective and individual reparations 

awards at this level of detail and complexity. The wealth of information currently available about 
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the individual circumstances of a relatively small number of victims eligible for reparations has 

allowed for a significantly high resolution of detail in the draft implementation plan. This level of 

detail, however, still needs to pass the test of further detailed design (in the project proposals) and 

of the actual implementation of the awards. The Trust Fund will inform the Trial Chamber 

forthwith should further adaptations of a substantive nature be required.  

 Explanation of the intake process 3.

 

114. Once the actual implementation of the Order for Reparations begins, the programme will 

begin with a brief “intake” procedure with each victim beneficiary. Present at the start of the 

programme will be: 1) the TFV programme officer(s) dedicated to the Katanga reparations 

awards implementation; 2) the respective Legal Representative (if desired); 3) the programme 

coordinator of the lead implementing partner; 4) a financial advisor; and 5) a counsellor. The 

Trust Fund and the implementing partner will endeavour to ensure that the composition of 

participants are gender inclusive, and that participants are sensitive to gender specific issues 

during the intake process. Participants will also identify various channels for women and girls’ 

access to registration and services of their preference that ensure confidentiality as needed and 

avoid stigmatization. Below, the activities that will take place at this point in time are described. 

         Individual compensation award a)
 

115. The victims will have the opportunity to discuss with a financial advisor the options 

available to them to receive and potentially use their $250 symbolic compensation award. 

The financial advisor will be responsible for ensuring the timely, confidential, and discreet 

transfer of the monetary award to the victim beneficiary, under the overall oversight of the lead 

implementing partner and TFV programme officer. The Trust Fund notes that $250 is not an 

insignificant sum of money in the DRC. Accordingly, the financial advisor will also be 

responsible for offering assistance to the victims with setting up a bank account to receive the 

money if they so wish, advising as to whether they wish to receive a lump payment or 

instalments, and providing advice on how they may maximise the award by putting it towards a 

collective award if they are inclined to do so. The Trust Fund is aware of potential gender and 

power dynamics that may affect victims. Accordingly, the Trust Fund will take steps to ensure 

that the individual compensation award is received by the victim regardless of their gender and 

age, unless the individual wishes to proceed differently. The Trust Fund will furthermore ensure 
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that the modes of distribution permit female victims to not only have the same access, but also 

retain control over, the benefits that are preferable to them. 

116. Finally, noting that the proposed duration of the reparations programme is two years, 

the financial advisor is also responsible for helping those victims who select the education 

assistance award of two year’s payment of primary and secondary level school fees for their 

children with developing a financial plan that will enable them to continue to pay these school 

fees after the reparations programme has ended. In this regard, the Trust Fund views the 

education assistance and income generating modalities as being inter-related and considers the 

continuation of school attendance by the victims’ children after the end of the reparations 

programme to be a critical success benchmark of the programme. 

 Selection of concrete activities under each modality b)
 

117. The victims will then meet with the lead implementing partner and the TFV programme 

officer to confirm their selection of the activities that they wish to participate in under each 

modality. The lead implementing partner will be responsible for coordinating, communicating, 

and monitoring that the other implementing partners have incorporated the specific choices of the 

victims, including, for example, where a victim has decided to forego the educational assistance 

award towards an increased benefit of the housing and/or income generating modalities or, 

conversely, has chosen to receive an increased education assistance award. 

             Referrals for harms outside of the Order for Reparations c)
 

118. In addition, the TFV programme officer will discuss with each victim any harms suffered 

that fall outside of the scope of the present reparations programme and provide referrals to 

qualifying organisations that can assist the victim. The TFV programme officer will be 

responsible for working towards these referrals being appropriately acted upon by these other 

organisations and monitoring the assistance received in this regard by the victims. 

          Psychological rehabilitation d)
 

119. Finally, the victims will have an introductory meeting with a counsellor trained in trauma-

based counselling. This will neither be a formal intake nor a fully-fledged counselling session. 

The counsellor will discuss what types of counselling are available to the victim (individual 

and/or group counselling) as well as ensure that the victim understands that they can access 
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counselling at any point during the two year period of the reparations programme. The counsellor 

will be responsible for promptly scheduling sessions with those individuals who indicate they 

would like to participate in this reparations modality. The counsellor will also be responsible for 

group therapy sessions open to any of the victims who wish to attend. 

 Detailed description of collective reparations proposed projects 4.

    Overall programme results framework a)

 
120. The Trust Fund recalls that the Trial Chamber held that the objective of reparations « est de 

remédier autant que faire se peut aux préjudices subis par les victimes résultant des crimes pour 

lesquels M. Katanga a été condamné ».
71

 The Trial Chamber also recalled that reparations should 

be meaningful for the victims and that, in as far as possible, victims should receive reparations 

that are appropriate, adequate and swift.
72

 The Trust Fund considers these objectives to be the 

overall goal in the results framework that underlies the draft implementation plan. 

121. The Trust Fund foresees the long-term impact of the reparations programme to be as 

follows: 

 Victims have a strengthened ability to cope with the livelihood, financial, and 

psychological trauma caused by Mr Katanga’s crimes and their aftermath. 

 

 Victims are able to appreciate the symbolic value of the individual compensation 

award, as well as the benefits received from the collective awards, as the result of 

judicial measures undertaken to remedy the harm that they suffered from 

Mr Katanga’s crimes. 

 

122. The Trust Fund identified the following risks that inform the draft implementation plan: 

 The security situation in Bogoro and its surrounding areas may negatively impact the 

security and personal safety of victims. 

 

 Misunderstandings and disinformation about the exact scope of reparations awards 

to victims, as well as about the implementation of the awards, may cause jealousy 

and stigmatisation towards victims, jeopardise the integrity of the reparations 

programme, and cause damage to the reputation of the Court and the Trust Fund. 

 

123. Finally, the Trust Fund identified the following assumptions that also inform the draft 

implementation plan: 

                                                        
71

 Order for Reparations, para. 267. 
72

 Order for Reparations, para. 15. 
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 The vast majority of victims (those in DRC and Uganda) will have access to the 

collective reparation awards. 

 

 A secure and safe environment will be established and maintained in the programme 

intervention areas for the duration of the implementation period. 

 

 The implementation of the reparations order proposed by the Trust Fund will 

successfully mitigate the risks of jealousy and stigmatisation for victims. 

 

 The symbolic individual compensation awards will enhance the victims’ acceptance 

and confidence in the service-based collective reparation projects. 

 

 Collective reparation projects will be implemented in or near the localities where the 

victims currently reside and are concentrated. 

 

 The existing local service delivery capacity and infrastructure in the programme 

intervention areas will mobilised to expeditiously implement projects and to 

efficiently use available resources. 

 

 The national and local DRC government authorities will cooperate with the Trust 

Fund to enable the successful implementation of the reparations awards to the extent 

possible.  

 

 No (local) taxes of administrative fees will be levied against any of the monetary or 

non-monetary awards received by victims  

 

 Housing assistance b)
 

124. Under this modality, the Trust Fund proposes the following types of specific activities: 

 

  Construction of a home with basic household furnishings; 

 Renovation of current home (reinforcement or expansion); 

 Assistance in purchasing a plot of land; 

 Assistance in purchasing a home outside of Bogoro; or 

 Assistance with rent payments. 

125. With respect to prospective implementing partners, the Trust Fund will request that they 

include the following in their project proposals: 
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 Model home plans (layout and proposed materials, including basic household 

furnishings) 

 

 Ability to assist those victims in Bogoro proper (and potentially Bunia) administratively 

with acquiring or obtaining a plot of land from the government to which they may have 

a right free of cost. 

 Ability to provide assistance with any necessary legal registration including any 

certificates needed for the victims, including to ensure that female victims retain 

ownership, if they so desire. 

 Description of how funds will be transferred for the purchase of a plot of land or a 

home, or for the payment of rent, as well as how the use of the funds is to be verified. 

  Education assistance c)
 

126. Under this modality, the Trust Fund proposes the following activity: 

 

  Payment of primary or secondary school fees and related costs, such as a school 

material kit, for the children (or minor dependents residing in the same household) 

of victims. 

127. With respect to prospective implementing partners, the Trust Fund will request that they 

include the following in their project proposals: 

 Description of the contents of the school material kit (i.e. notebooks, backpack, 

uniform, etc.). 

 Description of how funds for the payment of the school fees will be transferred 

(either to the parent/guardian or directly to the school) and how the use of the 

funds is to be verified.  
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     Income generating activities d)
 

128. Under this modality, the Trust Fund proposes the following specific activities:  

 

  Assistance with the payment of higher-education (university-level) enrolment and 

fees;  

 Vocational training in small business enterprises (ex. dress making, taxi driver, 

etc.), animal husbandry, agriculture, and fishing; 

 Training on how to develop business plans and budgets;
73

 

 Provision of a business kit (ex. Sewing machine and clothes making materials, 

farming kit, including seeds and tools, etc.); 

 Provision of (small) livestock and veterinary kit; and  

 Formation of and participation in village savings and loans associations mutuelles 

de solidarité (VSLA/MUSO)
74

 

129. With respect to prospective implementing partners, the Trust Fund will request that they 

include the following in their project proposals: 

 A description of the contents proposed within the various kits. 

 Ability to conduct the various trainings or (depending on the number and location 

of the participating victims) to pay for the enrolment in such courses offered by 

other organizations. 

 With respect to the assistance with the payment of higher-education (university-

level) enrolment and fees, a description of how the funds will be transferred 

(either to the victim or directly to the university) and how the use of the funds is to 

be verified. 

                                                        
73

 The Trust Fund notes that the first three activities could also be classified as falling under the educational 

assistance modality. However, after discussion with the Legal Representative, the Trust Fund proposes to place them 

under this modality as their intent is to place the victim in a better position to improve their current income level, as 

well as to better maintain the proposed flexibility available to victims by “shifting” award values across modalities. 
74

 The Trust Fund notes that the creation of MUSOs may not be possible for all of the victims and needs to be further 

considered in light of the project proposals submitted by the selected implementing partners. For example, the 

victims currently located in the refugee camp in Uganda may be relocated either to another country or potentially 

within Uganda. Therefore, they may not remain a cohesive “group” for purposes of a MUSO scheme. 
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 Proposal of additional income generating activities based on a market survey of 

the current economic activities where the victims are currently located, including 

specific activities for women victims. 

    Psychological rehabilitation e)
 

130. Under this modality, the Trust Fund proposes the following specific activities:  

 Individual trauma-based counseling sessions; and  

 Group counseling sessions 

131. With respect to prospective implementing partners, the Trust Fund will request that 

they include the following in their project proposals: 

 The CV of the project proposed counsellor demonstrating qualification to provide 

trauma-based counseling, including in terms of gender-sensitive strategies to 

ensure the participation of female victims in both individual and group counseling. 

 Description of the proposed range of frequency of individual counseling sessions 

based on the specific needs of the victims (ex. twice a week, once a week, 

monthly, etc.). 

 Description of the proposed range, content and programming of group counseling 

sessions that may be offered to victims. 

 Description of a referral process if any victims are in need of specialized intensive 

therapy that exceeds the skills of the project counsellor (ex. referral to 

psychological centers in Bunia for specific psychological care). 

C. Participation of Mr Katanga in the reparations programme 
 

132. The Trust Fund recalls that it was instructed to discuss Mr Katanga’s possible contribution 

to the modalities of reparations with his defence team.
75

 In accordance with that instruction, 

the Trust Fund and Mr Katanga’s defence team exchanged email communications.
76

 The results 

                                                        
75

 Supra para. 7. 
76

 Supra paras 23, 28. See annex 2. 
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of these discussions indicates that additional letters, written apologies or public pronouncements 

do not appear possible at this time in part due to Mr Katanga’s continued detention in the DRC. 

133. The defence recalled Mr Katanga’s statements in court at his sentence review hearing where 

he expressed his regret for causing suffering to the victims and his written statements to that same 

effect when he terminated his appeal. The defence also suggested the possibility of showing the 

recorded video message of apology at a venue in Ituri. The defence gave their assurance that 

Mr Katanga would endeavor to comply with reasonable requests for additional statements or acts 

of apology and regret. In the Trust Fund’s view, it is not clear that there is a desire from the 

victims for these types of actions, given the views expressed to date regarding the public 

apologies and statement already expressed by Mr Katanga. The Trust Fund considers that the 

Legal Representatives may wish to comment upon this offer in their observations. 

134. Mr Katanga’s defence also raised his willingness to participate in an inter-communal 

traditional ceremony of penitence that could be presided over by elders and the cultural 

leadership in Bogoro. The defence suggested that such a ceremony could contribute to healing the 

inter-communal rift and to mitigate future occurrences of violence. However, Mr Katanga’s 

present incarceration renders his participation in such an event unlikely. As observed by 

Mr Katanga’s defence team, at present there is “no prospect of his being released in the 

reasonably foreseeable future”. 

135. The Trust Fund will continue to engage with the Legal Representatives and Mr Katanga’s 

defence team regarding Mr Katanga’s possible participation in the reparations modalities. Should 

a written or video-taped message of apology be of interest to the victims, the Trust Fund will 

incorporate such a programme into its implementation plan. Should there be any change in 

Mr Katanga’s personal situation or should the DRC government permit him to leave detention to 

participate in a public ceremony, the Trust Fund will revert to the Trial Chamber with any new 

information in this regard. 

D. Monitoring and evaluation 
 

136. The Trust Fund considers monitoring, evaluation, and learning to be key components of the 

TFV programme cycle, from the design and implementation to phase out stages. In order to track 

the progress of each reparation activity and their results towards the programme objectives, and 

following best practice from previous Trust Fund programmes, the Trust Fund has incorporated 
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performance monitoring and evaluation into its draft implementation plan. This ensures that 

implementation is well documented and guided by evidence so that adjustments can be made as 

changes arise on the ground. 

137. To achieve the expected results of the reparations programme, the Trust Fund will include 

detailed instructions regarding monitoring, evaluation and learning expectations, requirements, 

and necessary resources in its request for proposals in order to ensure that prospective 

implementing partners include appropriate emphasis on these efforts in their project proposals. 

Implementing partners will be requested to submit a monitoring and evaluation plan 

(hereinafter: “M&E plan”) in their project proposal that demonstrates an emphasis on the 

systematic process of collecting and analyzing performance data and other information to track 

the progress toward the planned programme/project results.  

138. Further, selected implementing partners must submit a revised M&E plan before 

implementation begins. The Trust Fund will ensure that implementing partners M&E plans are 

consistent and meet the data collection needs of the implementation plan, the Trust Fund’s 

performance monitoring plan and the Order for Reparations’ reporting requirements.  

139. Although an implementing partner typically proposes a project M&E plan, the Trust Fund 

reviews, collaborates on any necessary changes, and approves the plan. These M&E plans will be 

revised as needed in response to changes in the programme or context that occur during the 

period of the programme implementation. 

140. While an implementing partner executes the project M&E plan, both the Trust Fund’s 

headquarters and field staff have performance management responsibilities. Programme 

monitoring enables the Trust Fund’s headquarters staff and field program managers to 

effectively: 1) track implementation progress; 2) monitor the quantity, quality, and timeliness of 

project outputs; 3) monitor achievement of project outcomes; and 4) ensure the quality of 

performance monitoring data collected by partners. This typically entails the following tasks: 

reviewing performance indicator data and monitoring reports; conducting or participating in data 

quality assessments (hereinafter: “DQAs”); conducting site visits; examining technical reports 

and deliverables; and meeting with implementing staff and other stakeholders. This also involves 

monitoring programmatic assumptions and the operational context of the programme in order to 

recognize trends and shifts in external factors that might affect its performance. 
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141. During the implementation of the programme, the Trust Fund’s headquarters staff and field 

programme managers will:  

 Collaborate with the implementing partner to ensure all necessary monitoring information 

is being collected per the implementation plan’s outlined results, expected outcomes and 

performance indicators to support the management and learning needs of the programme. 

This includes setting performance indicator targets and collecting performance indicator 

baselines and results data as per the programme framework that will be part of the 

programme scope of work. 

 Review performance monitoring indicator data and technical reports to ensure the quality 

of the monitoring information is sufficient for decision-making and reporting, and 

conduct DQAs as appropriate.  

 Perform site visits to provide programme oversight, inspect implementation progress and 

deliverables, verify monitoring data, and learn from programme implementation.  

 Meet with partners, other stakeholders and the host government(s) to share monitoring 

information as well as review programme progress as necessary. 

 Analyze performance and context monitoring information to inform management, the 

TFV Board of Directors and the Trial Chamber in particular on a regular basis. 

 Analyze performance monitoring indicator data to identify gender gaps (the extent to 

which females and males are participating in and benefiting from the reparations 

programme and specific projects).  

 Programme impact evaluation  1.

 

142. As part of the monitoring and evaluation strategy for the Katanga reparations programme, 

the Trust Fund will conduct an impact evaluation to measure both tangible material impacts from 

the programme, and experiential and perception-based outcomes amongst participants and other 

community members. This will consist of:  

 a baseline assessment of victims (the program’s target population) and community 

members (the control group);  

 a midline assessment during reparations delivery; and 
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 an endline assessment after the program concludes.  

143. The Trust Fund will measure the success of the reparations programme through a survey of 

victims and community members’ perceptions regarding the programme processes, their 

expectation of the reparations programme, and the success of the programme. Success of the 

reparations programme will be measured based on the material impact of the programme on 

individual and community welfare, particularly vis-à-vis health and livelihoods. The impact 

assessment will be designed and coordinated by the Trust Fund in partnership with its 

implementing partners, who will have the primary responsibility for data collection. 

144. In the Trust Fund’s view, analyzing these two impact streams together will not only allow it 

to better evaluate and report on the Katanga reparations programme’s results and benefits to the 

victims in this case, but will also improve the design and efficacy of future reparations 

programmes at the Court. 

145. Finally, with regard to the Edinburgh M&E Partnership, the Trust Fund intends to make use 

of an already existing grant to partner with Dr Zoe Marks, of the School of Social and Political 

Science at the University of Edinburgh. In 2016, Dr Marks received a United Kingdom Economic 

and Social Research Council (ESRC) Impact Accelerator Grant through the University of 

Edinburgh. This £20,000 grant’s purpose is to support a partnership between Dr. Marks and the 

Trust Fund, whereby Dr Marks’ research base will be used to help strengthen the M&E and 

impact evaluation strategy/implementation of the Trust Fund’s reparations programmes at the 

Court. In addition to providing strategic monitoring and evaluation input, the grant will also be 

used for the design and implementation of the control group aspect of the baseline assessment. 

The Edinburgh M&E Partnership will therefore permit the Trust Fund to gather additional 

relevant information and data to enable it to better assess the results and outcomes of the 

reparations activities, without needing to use Court resources for this purpose. 

 Financial monitoring  2.

 

146. The Trust Fund’s field-based oversight structure – consisting of a Programme Manager and 

two Associate Field Programme Officers, all based in the Bunia Field Office – is geared not only 

to ensure effective oversight and control of programme implementation, but also to detect 

possible implementation irregularities as well as positive accomplishments in order to take timely 

and informed decisions to address problems and to accentuate constructive actions. 
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147. The Trust Fund’s oversight and reporting is monitored by the TFV Board of Directors 

through the Executive Director, assisted by the Legal Adviser, Financial Officer, Programme 

Monitoring and Evaluation Officer, and Associate Programme Officer.  

148. The Trust Fund’s oversight and reporting is further subject to annual review by an External 

Auditor, who generates a separate report on the Trust Fund’s accounts and programme 

implementation practice, and subject to periodic review by the Court’s independent Office of the 

Internal Auditor. 

149. All Trust Fund implementing partners on service contract with a higher value than €50,000 

are required to commission independent annual external audits. The Trust Fund has agreed with 

its own External Auditor on a systematic monitoring and guidance on any follow-up action 

required in relation to audit recommendations to implementing partners.  

E. Other matters relevant to the implementation process 

 Past and ongoing support from the Registry and Legal 1.

Representatives 

 

150. The Trust Fund would like to express its gratitude to the Registry for the helpful and 

collaborative nature in which its various sections have assisted the Trust Fund over the past three 

months. In particular, the Trust Fund is aware of the amount of resources expended by VPRS and 

appreciates not only the amount of effort and work, but also the high quality of the assistance 

provided. The Trust Fund also expresses its appreciation to the Registry DRC field offices in 

Kinshasa and Bunia for its invaluable assistance in organizing the joint field mission, without 

which the mission would not have been as successful. Finally, the Trust Fund also wishes to 

acknowledge the technical assistance provided by the Finance section with respect to integrating 

and testing the reparations business processes in the Trust Fund’s SAP Grants Management 

system. 

151. The Trust Fund would also like to express its appreciation for the collegial and helpful 

manner in which the Legal Representatives have worked with it during the development of the 

present draft implementation plan. 

152. The Trust Fund considers that the support of the relevant sections of the Registry and the 

Legal Representatives will continue to be necessary during the implementation stage in order to 

ensure the ultimate success of the plan. The Trust Fund is committed to continuing to work in this 
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same collegial manner with the Registry and the Legal Representatives throughout the various 

stages of the implementation process for the benefit of the victims in the Katanga case. 

 Reporting to the Trial Chamber 2.

 

153. The Trust Fund proposes to submit progress reports every six months to the Trial Chamber. 

In the experience of the Trust Fund, this reporting period will allow for meaningful and in-depth 

analysis and reporting on project by project results and achievements towards the collective 

reparations programme objectives. In case of significant developments affecting implementation 

and/or requiring programme or project adjustments, the Trust Fund will submit ad hoc reports to 

the Trial Chamber indicating the Trust Fund’s management and operational response. At the end 

of the implementation period, the Trust Fund will submit a final narrative and financial report to 

the Trial Chamber.
77

 

VI. CONCLUSION 

154. The Trust Fund wishes to reiterate its appreciation to the Legal Representatives for the 

constructive and collaborative manner in which they have worked with the Trust Fund in 

developing the present draft implementation plan. The Trust Fund also wishes to acknowledge 

the tremendous detail of analysis carried out by the Trial Chamber in its Order for Reparations 

and specifically contained in Annex 2, which has greatly assisted the Trust Fund in being able to 

develop a detailed plan that is tailored to the harms and needs of the individual 297 victims 

comprising the group of eligible reparations beneficiaries in the Katanga case. 

155. As instructed, the Trust Fund has endeavored to provide the Trial Chamber with as much 

specific detail as possible with regards to its draft implementation plan, as well as to provide clear 

explanations of the proposed projects in order to provide confidence to the victims regarding 

what they may expect with regard to the reparations that they have been awarded. 

156. The Trust Fund assures the Trial Chamber of its continued willingness to provide further 

details and information in relation to any aspect of the present draft implementation plan if so 

desired by the Trial Chamber or the parties. 

 

                                                        
77

 See e.g. TFV regulations 68, 72. 
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FOR THE FOREGOING REASONS 

The Board of Directors of the Trust Fund for Victims respectfully submits this draft 

implementation plan. 

  

 
 

Pieter W.I. de Baan 

Executive Director of the Secretariat of the Trust Fund for Victims, 

on behalf of the Board of Directors of the Trust Fund for Victims 
 

 

Dated this 25 July 2017 

At The Hague, The Netherlands 
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